Status of Major Construction Projects

Funded in FY 2010 Budget
Projects $100,000 or Greater Cost
April 1, 2010

Area Name & Project Description Project Status & Estimated Estimated Total Contract | Change Change
) P Contractor Design Construction Project | Amount Orders Orders
Completion Dates Budget (Dollars) | (Percent)
Boat Accesses
Seventy-Six CA (75% Federal Reimbursement) Lappe Cement Finishing, Inc. - Perryville Design Begin Aug 07
Perry County - Mississippi River Access 90% complete - Awaiting lower river level. Complete End Mar 10 $ 388,423 [ $ 353,423 | $ 52,980 15.0%
Adams (Anna M.) Access (75% Federal Reimbursement) Kissick Construction Co., Inc. - Kansas City Design Begin Nov 09
Laclede County - Gasconade River Access Development CONSTRUCTION COMPLETE Complete End May 10 $ 110,000 | $ 96,475 $ 960 1.0%
Black Hawk Access (75% Federal Reimbursement) Begin Apr 10 Contract not
Marion County - Fabius River Access Development Design in progress. Dec 09 End Sep 10 $ 140.000 | yet advertised
Blair Bridge CA (75% Federal Reimbursement) Wales Contracting, Inc. - St. Joseph Design Begin Sep 09
Ozark County - Asphalt Parking Lot and Boat Access Area CONSTRUCTION COMPLETE Complete End Dec 09 $ 100.000 | $ 196,540 0.0%
Community Assistance Program
Eminence City Park (75% Federal Reimbursement) Begin Apr 10 Contract not yet
Shannon County - Jacks Fork River Access Design in progress. Jan 10 End Aug 10 $  390.000 advertised
Columbia (75% Federal Reimbursement) Partnership with City of Columbia. Begin Jul 09
Boone County - A. Perry Phillips Park Lake Access - Boat Ramp, Fishing |50% complete Partnership End Mar 10 $ 210,000 NA NA NA
Dock, Courtesy Dock, and Parking Lot
Hamilton City Lake (75% Federal Reimbursement) Sherwood Log & Custom Homes - Urich Design Begin Oct 09
Caldwell County - Hamilton City Lake Access 70% complete Complete End May 10 $ 115,000 | $ 99,108 0.0%
Moberly (75% Federal Reimbursement) Partnership with City of Moberly. Begin Aug 09
Randolph County - Sugar Creek Lake Access Development 70% complete Partnership End Dec 09 $ 430,000 NA NA NA
Docks, Trails, Walkways, Observation Decks, Blinds
Indian Trail CA (75% Federal Reimbursement) Design Begin May 10 Contract not
Dent County - Blackwell Lake Road, Parking, Dock, Boat Ramp Design complete. Complete End Oct 10 $ 225,000 | yet advertised
Exhibits
Nature Centers Expographiq - Quebec, Canada Design Begin Apr 09
Rotating Exhibits CONSTRUCTION COMPLETE Complete End Feb 10 $ 400,000 | $ 351,481 | $ - 0.0%

Bids have been let and construction contract has been signed.

Construction by D&D staff.
No construction contract in effect at this time.
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Facility Plan
Blind Pony CA Begin Jul 10 Contract not
Saline County - New Storage Building Design not yet begun. Apr 10 End Nov 10 $ 275,000 | yet advertised
Contal Rgion Offo B R
S8 G = Mo (RG]l Qi et Alls Lo e Wc;rkshop and étorage Buildings at Chagrlles W. Glreén CA. Bid Design ~ Complete progress
Storage at the Charles W. Green CA openings scheduled May 4 and May 6 respectively. =] 1 2 $ 5,000,000
Eagle Bluffs CA Architect Consultant Design Begin Mar 10 Advertising in
Boone County - Storage Building Bid opening scheduled April 8. Complete End Aug 10 $ 156,000 progress
Four Rivers CA Stan Bowman Construction, L.L.C. - Joplin Design Begin Jul 09
Vernon County - Office Replacement CONSTRUCTION COMPLETE Complete End Oct 09 $ 265403 |$ 252,403 | $ 1,494 0.6%
Kansas City Region Office J&M Contracting, Inc. of Kansas - Olathe, KS Design Begin Jul 09
Jackson County - New Office 60% complete Complete End Jan 11 $ 3,504,846 | $ 3,337,846 | $ 13,063 0.4%
Hatchery Improvements
Blind Pony Fish Hatchery (75% Federal Reimbursement) SMI-CO Construction, Inc. - Odessa Design Begin Sep 09
Saline County - 1) Phase 2 - Hatchery Production Ponds Renovation 65% complete Complete End Jun 10 $ 653.760 | $ 593,760 | $ - 0.0%
2) Phase 3 - Hatchery Production Ponds Renovation Design in progress. Apr 10 Bedin U0 $ 1,400,000 Contract not
End Nov 11 yet advertised
Lost Valley Fish Hatchery (75% Federal Reimbursement) MDC Design & Development Staff Design Begin Jun 08
Benton County - Rearing Pond Underdrain System - Phase 2 75% complete - Suspended until summer. Complete End Oct 09 $ 180,000 NA NA NA
Shepherd of the Hills Fish Hatchery Flat Creek Excavating, LLC - Cape Fair Begin May 10
Taney County - Resolve Domestic Waste Treatment Problem - Execution of contract in progress. Design  Complete End Dec 10 $ 281311 $ 256,311
Connection to Branson City Sewer
Chesapeake Fish Hatchery (75% Federal Reimbursement) Micro-Comm., Inc. - Olathe, KS Design Begin Sep 09
Lawrence County - Hatchery alarm system CONSTRUCTION COMPLETE Complete End Jan 10 $ 200,000 | $ 219,220 | $ - 0.0%
Hunnewell Lake CA (75% Federal Reimbursement) Bleigh Construction Company - Hannibal Design Begin Oct 09
Shelby County - Fish Hatchery Water Intake Structure Replacement 65% complete Complete End Mar 10 $ 327,197 | $ 297,197 0.0%
Roaring River Hatchery (75% Federal Reimbursement) CAMCOR Environmental - Stella, MO Design Begin May 09
Barry County - Generator Replacement & Electrical Service CONSTRUCTION COMPLETE Complete End Sep 09 $ 150.000 | $ 107,898 | $ 6,703 6.2%
Shepherd of the Hills Fish Hatchery (75% Fed. Reimb.) Webster County Excavating, LLC - Seymour Design Begin Sep 09
Taney County - Water Piping System to Brown Trout Facility CONSTRUCTION COMPLETE Complete End May10 | $ 150,000 | $ 196,889 | $ (5.396) 2.7%

Bids have been let and construction contract has been signed.

Construction by D&D staff.
No construction contract in effect at this time.
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Renovation & Repair
Shepherd of the Hills Fish Hatchery Meramec Mechanical, Inc. - Fenton Design Begin Jun 09
Taney County - Water Chiller Replacement CONSTRUCTION COMPLETE Complete End Sep 09 $ 160,000 | $ 151,995 | § 1,399 0.9%
Ted Shanks CA MDC Design & Development Staff Design Begin Aug 09
Pike County - Water Control Structure Replacement 80% complete. Suspended until summer. Complete End Oct 09 $ 100,000 NA NA NA
Busiek CA Begin Jun 10 Contract not yet
Christian County - Replacement of three Footbridges Design not yet begun. Mar 10 End Sep 10 $ 280,000 advertised
MO Conservation Headquarters Begin Aug 10 Contract not yet
Cole County - Replacement of K Building Roof Design not yet begun. Jun 10 End Nov 10 $ 600,000 advertised
Columbia Bottom CA MDC Design & Development Staff complete. Design Begin Jun 09
St. Louis County - Bike Trail Renovation (2008 Flood Damage) Corps of Engineers construction in progress. Complete End Dec 09 $ 200,000 NA NA NA
Lost Valley Fish Hatchery Begin Jun 10 Contract not yet
Benton County - Hatchery Building Roof Replacement Design in progress. Apr 10 End Aug 10 $ 260,000 advertised
Young CA Begin May 10 Contract not yet
Jefferson County - Bridge Replacement Design in progress. Jan 10 End Nov 10 $ 110,000 advertised
Roads, Parking Lots, Privies
Anthony & Beatrice Kendzora CA MDC Design & Development Staff Design Begin Jul 09
Platte County - Modify Road to Enhance Wetland CONSTRUCTION COMPLETE Complete End Nov 09 $ 125,000 NA
Columbia Bottom CA MDC Design & Development Staff CONSTRUCTION Design Bl diky @9
St. Louis County - Final Phase - _ _ COMPLETE Gomie End octos | ® 200,000 NA NA NA
Pavilions, Viewing & Hunting Blinds, Equestrian Trail.
Rippee CA Begin Aug 10 Contract not
Ozark County - Replacement of Bryant Creek Culvert Slabs Design not yet begun. Jun 10 End Feb 11 $ 175,000 | vet advertised
Fountain Grove CA Begin Apr 10 Contract not
Livingston County - Wetland Restoration Entrance Road Upgrade Design investigation in progress. Feb 10 End Sep 10 $ 160,000 | vet advertised
Shooting Ranges
Lake City Range Waulff-Rodgers, Inc. - Knob Noster Design Begin Jun 08
Jackson County - Relocation/Renovation of Shooting Range 99% complete. Complete End Mar 10 $ 5031496 | $§ 4,791.496 | $ 214,892 4.5%
Jay Henges Shooting Range Orf Construction - Bridgeton Design Begin Dec 09
St. Louis County - Renovation of Shooting Range 45% complete. Complete End Aug 10 $ 1,733,000 | $ 1,650,000 | $ 3,490 0.2%

Bids have been let and construction contract has been signed.

Construction by D&D staff.
No construction contract in effect at this time.
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Trout Program
Bennett Spring Fish Hatchery Bales Construction Company, Inc. - Waynesville Begin Mar 10
Dallas/Laclede Counties - Hatchery Building Rearing Units Replacement, |Execution of contract in progress. Design Complete| Feb11 | 1953800 | $ 1860800
Raceway Improvements, and Fish Cleaning Station
Montauk Fish Hatchery Verslues Construction Co., Inc. - Jefferson City Design Begin Apr 09
Dent County - Fish Cleaning Station and Disposal Facility CONSTRUCTION COMPLETE Complete End Oct 09 $ 180,000 | $ 165,857 | $ 1,374 0.8%
Roaring River Hatchery Rich Kramer Construction, Inc. - Springfield Design Begin Dec 09
Barry County - Building Improvements 10% complete Complete End Aug 10 $ 490,500 | $ 446,500 $ 3,217 0.7%
Wetlands
Fountain Grove CA Golden Anniv. Wetland Restoration MDC Design & Development Staff Besia Begin Jul 07
Livingston County (Approx. $600,000 Total Reimbursement) Earthwork 85% complete. Complete End Aug 10 $ 500,000 NA NA NA
1) Levee Construction Construction suspended for winter.
2) Water Control Structures Replacement Brookfield Box & Bridge, LLC Design Begin Apr 09
CONSTRUCTION COMPLETE Complete End Aug 09 $ 436,405 [ $ 396.405 | $ - 0.0%
3) River Pump Station Design study in progress. Jun 10 BEer?én /E\)ucgl 11$ $ 2,110,178 Co;(;l;aeitﬁrs\ggyet
Ten Mile Pond CA Eagle Excavating, LLC - Jackson Design Begin Aug 09
Mississippi County - Levee relocation around Blew Hole Project just underway. Suspended for winter. Complete End Jul 10 $ 290,000 | $ 234,290 | $ = 0.0%
Otter Slough CA Ed Laubinger Excavating, LLC - St. Clair Design Begin Sep 09
Stoddard County - Renovate old slough system 80% complete. Suspended for winter. Complete End Jul 10 $ 225,000 | $ 171,500 | $ 500 0.3%
Diana Bend/Marion Bottoms COA WREP (Fed. Funding) Design Begin Sep 08
Howard/Cole Counties - Construct low levees, water control structures, CONSTRUCTION COMPLETE Complete End Novog | § 250,000 NA NA NA
and new outlet structure for wetland pools.
Montrose CA (NAWCA Funding) Walters Excavating LLC - Lowry City Design Begin Jul 09
Henry County - Golden Anniversary Renovation 65% complete. Suspended for winter. Complete End Jul 10 $ 354,000 [ $ 210,772 | $ 2,800 1.3%
BK Leach Memorial CA (100% Outside Funding) Phase 1 - 95% complete Design Begin Aug 09 Contracted by
Lincoln County - Wetland Restoration and Development Phase 2 - 95% complete Complete End Dec 09 $ 410,000 DU NA NA
Duck Creek CA (NAWCA Funding) RBN Disaster Recovery, Inc. - Paragould, AR Design Begin Oct 09
Bollinger/Stoddard Counties - Golden Anniversary Wetland Initiative Contract 1 - 90% complete Complete End TBD $ 2,940,600 | $ 210,102 $ 13,000 6.2%

Bids have been let and construction contract has been signed.

Construction by D&D staff.
No construction contract in effect at this time.
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